

4. Project Planning Phase

Epics Breakdown

Epic	Description	Status
Epic 1	FinRelief AI Application Development & System Setup	Complete
Epic 2	AI Integration & Financial Processing Setup	Complete
Epic 3	Database Management & Financial Data Storage Setup	Complete
Epic 4	Frontend Integration & User Interface Development	Complete
Epic 5	Testing, Debugging & Performance Optimization	In Progress
Epic 6	Version Control, Project Finalization & Deployment Readiness	In Progress

Timeline

Phase	Duration
Backend Setup + Auth	Day 1-2
AI Integration	Day 2-3
Database + Loan Management	Day 3-4
Frontend Development	Day 4-5
UI Polish + Additional Features	Day 5-6
Testing + Deployment + Documentation	Day 6-7

Task Prioritization

1. Core backend (auth, database) — highest priority, the foundation for everything else
2. AI integration — the core differentiator of the project
3. Frontend + UX — makes the project demonstrable
4. Deployment — required for submission
5. Documentation — required for submission